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NORC at the University of Chicago (NORC), in partnership with the Panagora Group, is pleased to 

submit to USAID/Uganda this Semi-Annual Report recording progress made on the P&IE project 

between May 1 – October 31, 2014.  

HIGHLIGHTS 
During this reporting period, the NORC/Panagora team: 

 Completed a data quality review of the EGRA Cluster 2 Round 1 dataset. This data, which will be 

used, along with Cluster 2 Round 2 data, to measure the impact of SHRP’s Reading (Result 1) 

interventions for Cluster 2 students, was collected by the IP in February 2014. NORC received the 

dataset in May 2014, and reviewed completeness and internal consistency of the dataset in 

preparation for the impact analysis.   

 Completed a data quality review of the KAP 2 dataset. This data along with the KAP1 data 

constitute the baseline data for the impact evaluation of SHRP's HIV/AIDS (Result 2) interventions. 

The dataset was reviewed for completeness and internal consistency.  

 Conducted data quality assessment (DQA) tasks related to the Cluster 1 Round 3 and 

Cluster 2 Round 2 EGRA for which data collection took place in October 2014: 

► Reviewed and provided feedback to the Implementing Partner (IP) on EGRA instruments 

and training manuals, both from the perspective of NORC’s role as evaluator and data 

quality reviewer. 

► Participated in all parts of enumerator training: the new Data Quality Assessor training on 

September 22, 2014; the new assessor training on September 24-26; and the main assessor 

training prior to field work on September 29-October 3.  

► Travelled to three schools each in Manafwa District and in Wakiso District to observe 

EGRA data collection activities. 

► Identified and brought to the attention of the IP and USAID several quality issues with 

EGRA training and data collection. 

 Worked with the SHRP Result 2 Team and provided advice on options for dealing with a deviation 

from an IRB protocol.    

 Completed the Midterm Performance Evaluation. The P&IE Performance Evaluation team, led by our 

subcontractor, the Panagora group, travelled to Uganda for three weeks in June/July 2014 to 

conduct interviews and focus group discussions for the Mid-Term Performance Evaluation, and 

subsequently prepared a detailed “Mid-Term Performance Evaluation Report” for SHRP. The report 

was submitted to USAID for review and comment on September 30, 2014. 

 Continued the ongoing process of third party monitoring and performance feedback with meetings 

and activities, based on a monthly calendar and an events and assignments tracker to ensure 

comprehensive monitoring. 

► Continued to observe RTI/SHRP implementation activities, including leadership and 

management trainings, school support supervision exercises, and EGRA Assessors training. 

During this period, eleven events were observed. 
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► Continued to record, using our observation tools, information and observations on each 

activity for the mid-term and final SHRP performance evaluation; and noted appreciative and 

constructive comments to provide as monthly performance feedback to RTI within the 

context of the CLA process. 

► Continued to conduct monthly performance feedback meetings with SHRP Chief of Party 

and M&E Director, as well as key Results 1 and 2 team members based on observations 

from SHRP events and activities. During the reporting period we held three feedback 

meetings (July, August, and September), which are valued and appreciated by RTI/SHRP. 

► Implemented regular check-in meetings between our in-country staff and the SHRP R1 and 

R2 leads to allow for increased efficiency and consistency in planned activities monitored on 

a weekly basis. 

 Met with P&IE COR, Joseph Mwangi, in NORC’s Bethesda offices on September 23, 2014 to discuss 

progress on project activities and discuss timing of a workshop to disseminate the Midterm PE and 

First Annual Impact Evaluation findings to a broad group of stakeholders. 

DESCRIPTION OF ACTIVITIES 
A. IMPACT EVALUATION ACTIVITIES 

Data Quality Assessment 

During this reporting period, P&IE staff engaged in various data quality assessment (DQA) tasks related 

to the Result 1 Cluster 2 Round 2 dataset and to the Result 1 Cluster 1 Round 3 and Cluster 2 Round 2 

EGRA data collection, which took place in October 2014. They included the following activities: 

 Conducted a data quality review of the Cluster 2, Round 1 EGRA data collected in February 2014. 

NORC staff noted a few consistency issues particularly in the School Observation data (number of 

registered students and number of students attending the class conflicting with each other), but 

overall, we found the data to be of high quality. However, NORC found that the data from three 

schools which were documented as having been surveyed by the field teams do not appear in the 

dataset. NORC will follow up with the SHRP team about this issue.  

 Conducted a comparison of the sample of schools between Cluster 1 Round 1, Cluster 1 Round 2 

and Cluster 1 Round 3 data collections, as well as between Cluster 2 Round 1 and Cluster 2 Round 

2 data collections. The lack of proper documentation and comprehensive field reports from the 

SHRP EGRA data collection make it challenging to ensure that sample selections are respected by 

the field teams, especially considering the changes to the sampling plans between each round of data 

collection and the need to replace certain schools during the field period itself. For instance, some 

schools that had been included in the sample for the Cluster 1 Round 1 data collection could not be 

re-surveyed for the Round 2 data collection and were therefore replaced during the Round 2 field 

period. It appeared that for Round 3, the SHRP team decided to re-visit the Round 2 replacements 

rather than the original Round 1 schools (as would have been the preference of NORC). This 

decision was made without consulting the NORC evaluation team. As such, NORC conducted a 

comprehensive comparison between the samples of each round of data collection and will share the 

results of this exercise with the SHRP team in the month of November. 
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 Reviewed and provided feedback on data collection instruments (EGRA and learner context 

instruments, teacher/head teacher survey, classroom observation tool, school inventory) and 

training manuals for the Result 1 Cluster 1 Round 3 and Cluster 2 Round 2 EGRA data collection 

and provided written feedback to the SHRP team in September 2014 prior to the enumerators 

training. In providing feedback on instruments we were cognizant of maintaining consistency in 

instruments across clusters. For instance, we note that for the vocabulary and word segmenting 

subtasks, both "no response" and "all correct" can be selected as response options. We had raised 

this issue previously with RTI who did not seem able to program the question differently to allow 

for mutual exclusivity of these two different options, as a result we did not raise the issue again. We 

also noted that the training manuals were significantly improved from previous rounds as roles of 

DQA and supervisors/enumerators as well as school and sampling procedures are better defined. 

The SHRP team took into consideration the comments made by NORC on the February 2014 Field 

Manual for this round of data collection.  

 Participated in all parts of enumerator training: the new Data Quality Assessor training on 

September 22, 2014; the new assessor training on September 24-26; and the all-inclusive assessor 

training prior to field work, which took place during the week of September 29. NORC’s Resident 

Evaluation Manager participated in the new DQA and assessor trainings, while NORC’s Literacy and 

EGRA Expert, Gaelle Simon, from School-to-School International, traveled to Uganda on September 

27-October 12 to be present at the main assessor training. Both traveled to the field to observe 

data collection during the first few days of the field period. Annex 1 includes excerpts of a memo 

containing overall feedback on the three training sessions provided to RTI by the NORC/Panagora 

team. The memo also contains (in italics) RTI’s responses to observations. 

Annex 2 includes a compilation of detailed technical feedback on specific aspects of the training 

provided to RTI by NORC during the training, either verbally or through email. Of particular 

concern were several issues related to the size of the training making it difficult to ensure quality 

control of the assimilation of materials by assessors, erroneous or contradictory information 

communicated to assessors regarding the administration of EGRA, and translation issues of 

instructions into local languages.   

 Conducted field observations in three schools each (total of six schools) in the Manafwa district 

(Lumasaaba language) on October 6-8 and in Wakiso District (Luganda language) on October 14-15. 

These field observations were undertaken by NORC’s Resident Evaluation Manager (in both 

Manafwa and Wakiso) and visiting Literacy and EGRA Expert (Manafwa). Observations resulting 

from these field visits are also included as part of Annex 2. 

Advice to SHRP Result 2 Team on options for dealing with a deviation from an IRB 

protocol 

During this reporting period, the SHRP Result 2 team contacted NORC to clarify several points of 

confusion regarding the KAP1 and KAP2 data collections in preparation for renewal of their IRB 

Protocol.  

Background description of KAP1 and KAP2: The KAP1 data collection, fielded in June 2013, included 

Cluster 1 primary and post-primary schools with the exclusion of some boarding schools which could 

not be included in the sample as students could not obtain signed consent forms from their 

guardians/parents. As a result, preparations were made to include Cluster 1 boarding schools in the 

KAP2 data collection, fielded in September 2013, by distributing consent forms with sufficient lead time 
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prior to data collection such that boarding school students could bring them home during their school 

break. The KAP2 data collection also included Cluster 2 primary schools but not Cluster 2 post-primary 

schools as these schools were no longer part of the Result 2 intervention. Furthermore, while the 

Cluster 1 data collection included treatment and control schools within treatment districts as well as 

comparison schools in comparison districts, Cluster 2 data collection included treatment and control 

schools within treatment districts only. The timing of the KAP2 data collection was also brought 

forward in order to avoid school examination periods which would have jeopardized the ability to reach 

the target sample size. Both KAP1 and KAP2 data are considered baseline data.  

Result 2 Team Questions and NORC Answers: As a result of staff turnover within the Result 2 team as well 

as of the changes in data collection plans due to the consent form issue in boarding schools and timing 

due to school examination periods, confusion arose about (1) the rigor of the evaluation and (2) what 

was proposed in the original IRB submission versus what happened in reality. 

Regarding the rigor of the evaluation, NORC clarified that the evaluation design is sound for both 

Cluster 1 and Cluster 2 schools. We explained that the lack of comparison districts for Cluster 2 

schools does not invalidate the research design. The lack of comparison districts only means that the 

impact of the district-level intervention cannot be estimated. However the impact of the school-level 

intervention can still be estimated by comparing treatment and control schools within treatment 

districts. Furthermore, the fact that Cluster 1 boarding schools were assessed at a later point in time 

than other Cluster 1 schools does not pose problem as the SHRP Result 2 team had assured NORC 

that the intervention had not yet started (or was in very early stages) at the time of the KAP2 data 

collection. 

Regarding possible mismatches between the original IRB protocol and the actual data collections, it 

appears that the deviation mainly concerns the number of schools and learners for KAP2, as well as the 

timing of the KAP2 data collection. The Result 2 team communicated to NORC that the Ugandan IRB, 

NARC, confirmed that these changes should have been reported prior to the KAP2 data collection but 

that the Result 2 team had not done so. In late July 2014, NORC recommended that the Result 2 team 

continue conversations with NARC and submit documentation of deviations from the original protocol 

as soon as possible in order to resolve all confusion prior to the submission of the IRB protocol renewal 

for 2015. NORC also recommended that the Result 2 team inform USAID. NORC and the Result 2 

team had a follow-up conversation in September 2014 to answer additional questions about the number 

of post-primary schools included in the sample as well as about the evaluation design.    

Current Status: NORC has not received an update from the Result 2 team since the last conversation in 

September 2014. NORC will be following up with the Result 2 team in order to ensure that all IRB 

concerns are resolved and that IRB protocols are renewed well in advance of the next round of data 

collection scheduled to happen in mid-2015. 

 

 

  



PERFORMANCE & IMPACT EVALUATION (P&IE) SEMI-ANNUAL REPORT 

 

Semi-Annual Report | 7 

B. PERFORMANCE EVALUATION AND CLA ACTIVITIES  

 

B.1 Systematic observation and documentation of project implementation 

activities as inputs for the performance evaluations.  

The NORC/Panagora team, continued to implement our processes for systematically monitoring and 

documenting SHRP implementation activities, and our system for carrying out the CLA elements of our 

contract and providing RTI with performance feedback.  

Monthly monitoring routine. During this period, we continued to follow a sequence of information 

collection, reporting, review, and feedback that is captured in a monthly calendar (see attached sample 

calendar for details) that includes a monthly in-person P&IE country staff (Resident Evaluation Manager 

and Sr. HIV/AIDS Specialist) meeting to review the prior month’s work and determine content of the 

monthly report and the performance feedback memo on feedback to RTI based on information from the 

observation reports, and conduct forward planning; a deadline for P&IE country staff to send a monthly 

report and draft RTI performance feedback memo to NORC and Panagora; a full P&IE team meeting 

with NORC, Panagora, and in-country staff; a monthly performance feedback session with RTI; and a 

Performance Evaluation/CLA coordination meeting (Panagora, in-country staff).   

SHRP Events and Assignment Tracker. We continued to maintain and update a SHRP Events and 

Assignment Tracker which serves as a management tool to ensure coverage of events by our Resident 

Evaluation Specialist and Senior HIV/AIDS Evaluator and to track submission of all observation reports. 

The tracker lists the name of the event, date, a description and type of event, duration, observation tool 

used, the observer assigned to the event, date report submitted by our in-country staff, and if applicable 

whether an SHRP training report was obtained from RTI. SHRP Events and Assignment Tracker 

continued to be updated and utilized for forward planning during our monthly P&IE team meetings.  

Observation and monitoring tools. During this period our Resident Evaluation Specialist and Senior 

HIV/AIDS Evaluator continued to successfully use the following our observation and monitoring tools.  

P&IE document binder. To facilitate access and review of implementation progress, in particular in 

anticipation of the imminent mid-term performance evaluations, all reports generated continue to be 

systematically organized and numbered as soft copies and hard copies into a binder. 

Monthly report. During this period we continued to use the updated and more efficient monthly report 

template and successfully generated detailed and thorough monthly reports. 

During this reporting period, our in-country staff attended and observed the following meetings, events, 

and trainings, and prepared a report on each of them using the appropriate observation and monitoring 

tool. Each of the reports provided appreciative and constructive observations that were collated and 

shared with RTI as performance feedback. 

 School Support Supervision for Result 2 in low performing primary schools in the Wakiso 

district, Kakiri CC, Wampewo CC, and Kyaliwajjala CC on July 16th and 17th, 2014 

 RTI Uganda Supplier Day (vendors meeting) in Kampala on July 31st, 2014 

 Implementing Partners Planning Meeting for Year Three SHRP in Kampala on July 23rd and 24th, 

2014 

 Master Trainers Leadership and Management Training in Wakiso district and Shimon Core PTC 

on August 12th, 13th, and 14th, 2014 
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 TOT Leadership and Management Training of the Bushenyi district trainees in Mbarara district 

at Bishop Stuart Primary Teachers College on August 20th and 21st, 2014 

 TOT Leadership and Management Training of Ngora district trainees in Ngora district at St. 

Aloysious Ngora Primary Teachers College on August 20th and 21st, 2014 

 Phase One of the Head Teachers and Teachers Leadership and Management Training of the 

Wakiso district trainees in Wakiso district at Shimon Core Primary Teachers College 

 EGRA new DQA Training and Field Practice at SHRP offices on Yusuf Lule Road on September 

22nd, 2014 

 EGRA New Assessors Training and Field Practice at SHRP offices on Yusuf Lule Road on 

September 24th – 26th, 2014 

 EGRA Main Assessors Training in Ndeeba at Pope Paul Memorial Training Center on September 

29th – October 3rd, 2014 

 HIV Data Collection in program schools to submit to MEEP in Namayumba, Wakiso district, at 

St. Mathias Primary School on September 24th, 2014 

B.2 Collaboration, Learning and Adaptation (CLA) Activities 

To implement the CLA component of the P&IE contract, we continued to provide performance 

feedback to RTI on a monthly basis, with both appreciative and constructive feedback, focusing on 

elements of performance where real-time feedback will help to strengthen performance and lead to 

optimal outcomes. The performance feedback continues to be drawn directly from the reports of 

meetings, events, and activities observed by P&IE in-country staff.  

Three months of performance were covered during the reporting period, July, August, and September. 

In April, there weren’t observable events; in May, our Resident Evaluation Manager was on maternity 

leave; and throughout June, she and our Sr. HIV/AIDS Evaluation Specialist were engaged in the mid-

term performance evaluation. RTI continues to express its appreciation for the value of the feedback 

memos and the subsequent discussions which has given them access to insights that allow them to 

improve their performance in real time. We are pleased that this exercise continues to be regarded by 

RTI as a valued and welcome opportunity to improve performance and results achievement as a part of 

regular implementation. As part of the mid-term performance evaluation, we collated all performance 

feedback to date into one matrix in which RTI summarized actions taken as a result of the feedback. 

This is appended herein as Annex 3 and provides evidence substantiating the value of real-time 

performance feedback and its contribution to adaptive management.  

We provide the following illustrative example of appreciative and constructive performance feedback 

provided during the reporting period, including RTI’s response (in italics). Our resident team observed 

Result 2 Support Supervision in low performing schools in Wakiso District:  

Appreciative Feedback. Supervisors were conversant with SHRP Result 2 strategies and 

approaches. They responded adequately to teachers’ questions which included challenges 

encountered when implementing SHRP recommended activities. Some of the challenges expressed 

were about the utilization of SHRP tools/registers, the lack of an adequate number of teachers to 

lead School Family Initiatives (SFIs), restricted school programs which do not allow for SFI activities 

to be run, the diversity of ages in SFIs which hinders the proper dissemination of some topics in the 

PIASCY manual, and questions about how to integrate HIV/Health education in classroom lessons 
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and co-curricular activities. The discussions generated were helpful to schools that were eager to 

improve on their performance.  

During the teachers’ discussions supervisors shared best practices and relevant lessons generated 

by better performing program schools. Some of the best practices shared/lessons learnt were 

about use of peer leaders in managing some SFIs and schools integrating HIV education in co-

curricular activities like sports and debates. Teachers appreciated the knowledge shared and 

demonstrated interest in applying these best practices. 

Field Assistants were attentive in their responses to teachers’ questions regarding the program 

strategies and approaches. This demonstrated good knowledge about the program. It is also 

evident that they can also answer questions during their regular visits to schools.   

Constructive Feedback. There was a discrepancy in the composition and number of supervisors 

allocated to a school. One school received a team of four officials (two program staff and two Field 

Assistants). The second school got a team of two officials (one program staff and one Field 

Assistant). The third school was visited by two officials who were Field Assistants We observed 

that the schools visited by teams with program staff benefited more from the visit because the 

program staff was able to answer any questions raised by the school staff. Unfortunately, the school 

visited by a team of Field Assistants was left with unanswered questions. Field Assistants were 

unable to respond to some questions on program administrative issues. For example, teachers 

wanted to know why they were not paid for carrying out SHRP activities and why SHRP teacher 

trainings were organized during holidays.  

RTI response. We will try to find out what the most common questions teachers are asking and ensure that 

all staff and Field assistants are able to give the same response. They also had clarifying questions on 

HIV/AIDS topics. There should be consistency in the composition of support supervision and a concerted 

effort made to ensure that at least one program staff member is included in every team. 

Since these were follow up visits prompted by the negative results obtained from previous support 

supervisions, we expected the supervisors to refer to previous reports to guide the discussions. 

However, we observed that schools were taken through new assessments identifying 

implementation gaps which were already known. This consumed too much of the time needed to 

support the school and also encroached on teachers’ time to attend to class lessons. The Result 2 

team should think of better ways of utilizing data collected in previous support supervisions to 

inform the next visits. This will make the time teams spend in a school more efficient and effective.   

RTI response. This was our first time to carry out a formal support supervision process with a check list and 

report format that we now feed into our M&E system.  In the past it was mainly reports written by FA’s 

and staff as part of the travel reports.  We will continue however to improve on our data collection tool, 

feedback this time round was that it was too long.   

Teachers also had difficulties using the SFI and Guidance and Counseling (G&C) registers provided 

by the program. The narrative sections for SFI register were never filled in. These sections required 

teachers to record lessons learnt and challenges faced during implementation of recommended 

SHRP HIV activities, and also to compile termly summaries about activities carried out. In addition, 

the G&C register was never used to record learners counseled on related issues. The fact that 

teachers have not adequately made records in these registers greatly affects the quality of data 

collected from schools (i.e., numbers of learners reached by HIV program and ability to pick 

lessons to improve on future school based HIV interventions).   
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RTI’s response. What we have found is that we constantly have to remind them to fill the registers correctly. 

This is why we carry out termly support supervision. 

Another feedback memo, focusing on assessor training, is presented in Annex 1. 

B.3 Midterm Performance Evaluation  

During this reporting period, our subcontractor leading performance evaluation work under P&IE, 

Panagora Group, conducted a Mid-Term Performance Evaluation and subsequently prepared a detailed 

“Mid-Term Performance Evaluation Report” for SHRP. The report was submitted to USAID on 

September 30.  

The performance evaluation drew from the comprehensive monitoring and observations that the 

NORC team has been conducting since the inception of the projects (described in Section B.2); 

extensive reviews of SHRP reports, work plans, PMPs, and other documents; and an intensive round of 

key informant interviews, focus group discussions, and classroom observations conducted during a two 

week trip to Uganda by the PE team.  

The SHRP Mid-Term Evaluation was organized around six evaluation questions covering design, 

implementation, results, and sustainability, effective use of funds, and management and learning; a 

summary of the main findings, conclusions, and recommendations for each question are presented the in 

the Midterm Evaluation report. It was a formative, cross-sectional, descriptive, and analytical 

performance evaluation employing qualitative methods of data collection, which included document 

review; key informant interviews (KIIs) at the national, district, and school level; focus group discussions; 

and school and classroom observation. We also drew on the continuous monitoring data and 

performance feedback from P&IE activities. We gathered quantitative data through review of documents 

and inclusion of close-ended questions in the tools used for key informants. We employed purposeful 

sampling of schools and districts. Data quality and analysis was validated through triangulation of multiple 

sources and stakeholders.  

This performance evaluation complements P&IE’s impact evaluation; while the impact evaluation 

measures program impact and the degree to which the end results – in particular, reading outcomes -

are being achieved, the performance evaluation provided rich qualitative data on stakeholder 

perceptions, beliefs, and thinking, which has been analyzed by a cross-disciplinary team of health, 

education, and development experts to develop findings, conclusions, and recommendations. 

The performance evaluation team comprised of Team Leader/Evaluation Specialist, Betsy Bassan; 

Literacy/Education Evaluation Specialist, Brenda Sinclair; and Senior HIV/AIDS Evaluator, Stella Neema. 

In addition, the P&IE COP, Alicia Menendez, and NORC’s home office P&IE director, Varuni Dayaratna, 

provided ongoing oversight and support. Country-based support was provided by NORC’s Resident 

Evaluation Manager, Evelyn Namubiru, who also participated in district and school site visits to expand 

the number of schools visited. 

C. RISKS TO THE IMPACT EVALUATION 

Below we present an assessment of risks/challenges to the impact evaluation that emerged during this 

reporting period. Challenges identified prior to the current reporting period, which were presented in 

previous semi-annual reports, are listed in Annex 6. 

 



PERFORMANCE & IMPACT EVALUATION (P&IE) SEMI-ANNUAL REPORT 

 

Semi-Annual Report | 11 

1. Result 1: Possible contamination in the control group. In October, we learned from RTI that Mango 

Tree Project was working in Otuke, a control district for the SHRP evaluation, and providing their 

literacy intervention to two control schools in the SHRP sample. This occurred despite careful 

coordination between Mango Tree and SHRP. The schools in question were replaced for others, 

however the replacement schools have no baseline and their usefulness is limited. In addition, it is 

possible that some contamination has already occurred as we do not have any type of control over 

Mango Tree activities in the district.  

 Result 1: Sample size adjustments between rounds. The IP has changed sample sizes of each cohort 

between rounds. For the first cohort of students (Cluster 1), the February 2013 baseline included 

280 schools to allow for analysis of 3 treatment arms, controls in treatment districts, and controls in 

comparison districts. However, the Cluster 1 Round 2 data collection conducted in October 2013, 

RTI collected data only in a subsample of treatment schools (168 of the 280), since a decision was 

made to only focus on one (and not 3) treatment. For Cluster 1, Round 3 in October 2014, 

however, RTI reverted back to data collection from 280 schools to account for that fact that the 3 

treatment arms were implemented in the second year. This use of unbalanced panels does not 

preclude us from conducting a rigorous evaluation; however, it makes the process less transparent 

and prevents us from having measurements year by year without loss of information and precision.  

A similar change happened for Cluster 2. In this case, RTI requested NORC to calculate a sample 

size large enough to be able to analyze results at the district level.  At baseline, in February 2014, 

data was collected from enough number of schools to calculate impact at district level; however, in 

for the first follow up in October 2014, the IP decided that district level analysis was not of interest 

and reduced the data collection to a subsample of the original schools. Although we will not be able 

to say anything about impact at district level, if properly implemented, this change should not 

prevent us from analyzing results at language level.  In general, NORC recommends following the 

original samples over time to produce a more streamlined and transparent process and more 

comparable results across year.   
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ANNEX 1: EXCERPT OF MEMO TO SHRP 

TEAM ON GENERAL OBSERVATIONS OF 

ENUMERATOR TRAINING RESULT 1 

CLUSTER 1 ROUND 3 AND CLUSTER 2 

ROUND 2 EGRA DATA COLLECTION  

 
MEMO TO:  RTI/School Health and Reading Program (SHRP) 

FROM:   NORC/Panagora Performance and Impact Evaluation (P&IE) Team  

DATE:   02 October 2014 

SUBJECT:  Performance feedback on observed SHRP activities in September 2014 

We are pleased to provide our monthly feedback to RTI from observed activities during the month of 

September 2014. We observed the following activities this month: 

1. EGRA new DQAs training and field practice, observed on 22nd September 2014 

 Purpose: A two-day training and field practice organized for newly appointed EGRA Data Quality 

Assurance officers (DQAs). The training focused on orienting participants on roles and checklist 

forms used by DQAs during EGRA field data collection. 

 Content/approach: Content covered during the training included the following topics: the 

importance of EGRA, the roles of DQAs during field data collection, team building skills, EGRA 

classroom lesson observation tool, do and don’ts when observing classroom lessons, the 

Assessor Observation checklist form, tips on conducting daily debriefs/feedback to teams, and 

tips on uploading tools to the cloud. The training utilized lectures guided by power point 

presentations, paired practices and plenary discussions. The training also had a half-day field 

practice on using the classroom lesson observation tool. The field practice was conducted in 

Busega Community Primary school located in Kampala district (non-program district).  

 Relationship to work plan: EGRA DQAs training contributes towards IR 1.5, Programs and policies 

informed by data and research. 

2. EGRA New Assessors training and field practice, observed on 24-26th September 2014 

 Purpose: It was 3 days training that was concluded with a field practice. The training was meant 

to orient newly recruited Assessors on EGRA subtasks to prepare them for the main Assessors 

training (refresher training for old Assessors) which was going to happen the following week. 

 Content/approach: The training covered the following topics: the importance of EGRA, a review 

of EGRA subtasks, differences between local language and English EGRA versions, learner 

context section, and field practice. The training methods included lectures, simulations of EGRA 

subtasks by trainers, practice in pairs, plenary discussions, and group drillings on EGRA subtasks. 

The field practice was carried out in Busega Primary school in Kampala district. All languages 

practiced were from the same school. 

 Relationship to work plan: EGRA new Assessors training contributes to IR 1.5, Programs and 

policies informed by data and research. 
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3. EGRA Main Assessors training, observed on 29th Sept-3rd October 2014 

 Purpose: A five-day training for newly trained and old Assessors. It was a refresher training 

workshop preparing both the new and old Assessors for the follow up EGRA field data 

collection.  

 Content/approach: The training covered the following topics: the importance of EGRA, Early 

Grade Reading baseline findings, a review of the five EGRA subtasks, a practice on 

administration of paper and electronic versions of EGRA, and a discussion of teacher, head 

teacher, and school facilities survey tools.  The training conducted lectures on different EGRA 

subtasks, allowed participants to practice in pairs, carried out group drillings about EGRA 

administrations, simulations of EGRA subtasks guided by master trainers and conducted Inter 

Rater Reliability (IRR) for English and local language subtasks.  

 Relationship to work plan: EGRA new Assessors training contributes to IR 1.5, Programs and 

policies informed by data and research. 

APPRECIATIVE FEEDBACK 

1. EGRA new DQAs training and field practice, observed on 22nd September 2014 

 The training was mostly delivered by three trainers who had executed DQA roles during many 

past EGRA field data collection. They were knowledgeable on DQAs roles and responsibilities. 

Along with lectures delivered during the training, trainers shared relevant experiences, e.g. on 

team building, data quality assurance and safety of tablets while in the field. Participants were 

able to learn from people with ground experiences. 

 The training sessions were equally distributed among the trainers; each trainer was allocated 

specific sessions to lead.  

 The trainers practiced team teaching and they supplemented each other’s sessions. They were 

always available in the training room and listened to all sessions. 

 Participants had a field practice on using classroom lesson observation tool; they were offered 

an opportunity to practice with the tool before actual field data collection. Classroom lesson 

observations are activities expected to be conducted by DQAs only.    

2. EGRA New Assessors training (camp) and field practice, observed on 24th - 26th 

September 2014 

 The training was delivered by trainers who had facilitated past EGRAs. They had good 

background knowledge in conducting EGRA Assessors trainings and were conversant with 

EGRA content. They delivered logical power point presentations and responded adequately to 

participants questions or issues of clarification during plenary.   

 The training methods were adequate. The training utilized lectures guided by projected power 

point presentations, plenary discussions happening every after a session, group drillings and 

paired practices done to allow participants practice with the knowledge/skills attained at end of 

each session.  These techniques encouraged individual and peer learning to take place. More so, 

the techniques encouraged active participation for all participants during sessions. 

 Trainers and SHRP M&E team closely supervised practice sessions and offered required coaching 

to participants who had not yet mastered the training skills. Training allocated enough time to 

support individual participants. We discovered many new Assessors were doing well in the main 

Assessors training that followed.  
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 Team teaching was emphasized in the training and the major trainers, together with the SHRP 

M&E team, supplemented the training sessions.  

 The training sessions were equally shared among the trainers; each trainer was allocated 

sessions to lead.  

 Attendance of newly trained DQAs who had performed Assessors roles in previous EGRAs was 

useful. During sessions they shared good experiences on how they implemented Assessors roles 

in previous EGRAs. They were also strategically placed to support trainers in supervision of 

practice sessions, and participated in coaching of participants who had not yet mastered the 

skills.   

3. EGRA Main Assessors training, observed on 29th Sept-3rd October 2014 

 The four-day training (day 5 was reserved for supervisors only) was well attended.  Only 13 

assessors were new which allowed for a faster training pace.  

 The sessions were well organized and sequenced. The day started with a presentation of the 

schedule of activities. The Trainers were clearly well experienced in EGRA processes, training 

for and implementation of EGRA.   

 The RTI support team was present and available to help with logistics, analysis of IRR results and 

changes to Tangerine.  

 The language group sessions were lively and engaging. The assessors and the trainers seem to 

have a good relationship. The new DQAs were using their experience in previous EGRA 

assessment to lead the teams efficiently. Team members reviewed translations, discussed and 

corrected ambiguities, did pair practice and provided feedback to each other.  

 UNEB observers attended daily. They observed the language group practices, provided feedback 

and engaged with the assessors.  

CONSTRUCTIVE FEEDBACK 

1. EGRA new DQAs training and field practice, observed on 22nd September 2014 

Although the training managed to accomplish activities listed on the agenda, the first day was packed 

with many activities which cause some sessions to be rushed to keep up to the agenda schedules.  

The training reviewed two checklist forms (lesson observation tool and Assessors observation form). 

The training allocated 30 minutes for discussions on each tool, which only allowed trainers to read out 

questions in the forms. This did not allow for effort to be focused on helping participants to acquire 

knowledge on the administration of the forms, and no other training opportunities were planned to 

support the participants in mastering the content in the forms. For example, it requires a researcher to 

have a good background of SHRP reading methodology and Thematic Curriculum in order to carry out 

classroom lesson observations.       

SHRP:  One of the hallmarks of our classroom observation tool is that it looks for relatively easily observable, 

objective teacher actions.  It was purposely designed this way so that it could be used by individuals who are not 

well versed in SHRP methodology.  This includes things like “beating a word” (clapping or tapping the syllables of 

a word) or writing a letter in the air.  After the classroom discussion, the new and old DQAs went to observe a 

classroom using the form.  When they returned, they compared notes as to what they had observed and hadn’t 

observed.  The tool also guides the DQA to check lesson plans, learner assessment records and learner exercise 

books.   

2. EGRA New Assessors training and field practice, observed on 24th - 26th September 

2014 
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During the field practice, all Assessors went to one school located in Kampala district, which was a 

Luganda language speaking region. Although it was agreed to attempt the subtasks in English, many of the 

learners who were selected were not conversant in English, therefore the non-Luganda speakers had 

difficulty communicating with such learners. In this case the practice mostly benefited only Assessors 

who were conversant with Luganda.    

SHRP: This was of course a trade off as we could not go to all language areas during the course of the new 

assessor training.  We believed it served its purpose for the assessors to have real learner experience.  We are 

happy to report our new assessors are some of the best in the field now.      

3. EGRA Main Assessors training, observed on 29th Sept-3rd October 2014 (Gaelle add 

any constructive feedback for this activity) 

 

 With such a large group of assessors (over 100), it was difficult to engage participants during plenary 

sessions and for the review of the English tools.   

SHRP: It was a big group but with 1 DQA for every language group (12-16 participants) the venue lent itself 

to appropriate plenary discussions. It was a large group but we don’t see a better alternative.  We don’t 

really see any other way in order to ensure consistency of messages.  When things were broken down by 

language group, there was more time for smaller discussions.   

 Though very experienced and knowledgeable about EGRA, there was confusion amongst the 

trainers regarding some aspects of the implementation. It would be beneficial for all trainers to 

review and clarify all training sessions as a team prior to the training workshop. When posed with a 

question to which an immediate answer was not available, trainers conferred with each other for 

confirmation of the answer. This is very important to avoid confusion amongst the assessors.   

SHRP: It is impossible to anticipate every question and scenario that will come up in training.  As the 

assessors themselves become more experienced, the questions/scenarios become more complicated.  All 

training sessions were reviewed – in fact, the new assessor training just the week before was a great “dry 

run” for the larger assessor training program.   

 A prior thorough review of the English instructions and derived translations is critical to ensure 

consistency across the language groups.    

SHRP: If you look at notes from every training, this same comment comes up.  These instructions are 

reviewed multiple times. With changing and varied orthographies and speakers, issues inevitably arise.  

Especially now that the assessors themselves are more experienced with the tools.   
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ANNEX 2: FEEDBACK PRESENTED TO THE 

SHRP TEAM FOLLOWING OBSERVATION OF 

ENUMERATOR TRAINING FOR RESULT 1 

CLUSTER 1 ROUND 3 AND CLUSTER 2 

ROUND 2 EGRA DATA COLLECTION  
 

A. OVERVIEW 

 

From September 29 to October 2, the NORC/STS (School-to-School International) team observed the 

EGRA assessor training facilitated by SHRP in Kampala, Uganda. Assessors from Cohort 1 (C1) and 

Cohort 2 (C2) were gathered at a central training venue for 4 days of training. This assessor training 

followed that of the Data Quality Assurance team (DQA) and new assessors conducted the week 

before. 

The NORC/STS team also observed the 1-day supervisor training on October 3 and traveled to Mbale 

on October 5 to conduct observations of the implementation of EGRA. The team worked with the 

Lumasaba language group in Mbale from October 6 to 8 and in Gomba with the Luganda language group 

on October 14 and 15. In Mbale, each assessor team was observed at least twice. In Gomba, 3 assessor 

teams were observed. The school observation schedule was as follows: 

 
Date Language District CC School Name EMISNO  

06.oct.2014 
Lumasaba Manafwa Bubulo BUBWAYA P.S. 6188 C2 

Lumasaba Manafwa Busumbu BUTIRU DEMO P.S. 6167 C2 

07.oct.2014 
Lumasaba Manafwa Sikusi BUWAKORO P.S 680030 C2 

Lumasaba Manafwa Sikusi BUTTA P.S. 6220 C2 

08.oct.2014 Lumasaba Manafwa Bubulo BUWAGOGO P.S 6190 C2 

14.oct.2014 Luganda Wakiso Nsangi ST. JUDE NAKASOZI P.S. 0305276232 C1B 

15.oct.2014 
Luganda Wakiso Lake Victoria CHADWICK NAMATE P.S. 0305274442 T2 

Luganda Wakiso Lake Victoria LAKE VICTORIA 0305274422 T2 

 

Overall, the training of the assessors and the implementation of EGRA was well done. However, the 

NORC/STS team noted some issues and concerns about the implementation of EGRA which should be 

addressed prior to the next round of activities for Cohort 3 scheduled for February 2015.  

 

A. APPRECIATIVE FEEDBACK 

Of the approximately 110 assessors present for training, only 13 were newly trained on EGRA. All 

others had participated in prior assessments with C1 or C2. This provided several important advantages 
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to SHRP including a reduced training period and the opportunity to build on assessors’ prior experience 

and knowledge.  

SHRP also elected to work with 8 experienced DQAs. While 4 new DQAs were recruited, they were 

chosen from the pool of experienced assessors so that all DQAs were highly experienced with the 

implementation of EGRA thus significantly reducing the learning curve.  

The DQAs and assessors seemed well at ease with the use of Tangerine. The ability to make rapid 

improvements to the test forms on Tangerine is a clear advantage over the paper-based tests as is the 

ability to transmit and compile data in real-time or on a daily basis. It is important to note that, 

throughout the training, when translation errors were noticed on Tangerine, the SHRP team was very 

quick to make necessary changes. The use of Tangerine also facilitated the compilation and review of 

assessor marking and scoring during the inter-rater reliability exercises and provided an opportunity to 

the SHRP M&E Specialist to receive data daily from the field, review team progress and provide feedback 

to DQAs to be addressed during daily debrief sessions with the assessors. The SHRP team makes very 

good use of the advantages offered by Tangerine during the training and implementation of EGRA.  

The daily debrief sessions in the field were very well organized. As a result of their observations in the 

field and the feedback provided by the M&E Specialist, the DQAs had clear objectives/points to address 

and organized the sessions accordingly. Assessors seemed very receptive to the feedback provided.  

 

C. ISSUES AND RECOMMENDATIONS 

The table below provides a summary of the key issues and recommendations that have emerged from 

our observations of the assessor training and the field implementation of EGRA. A more detailed 

explanation is provided in the next section for each of the issues included in the table.  

 
Issues Recommendations 

1. Size of training group too large to manage 
a. Organize participants in smaller training groups 

with no more than 3 language groups combined 

2. No piloting included during assessor 

training 

b. Include piloting with children even when training 

experienced assessors 

3. Erroneous or contradictory information 

communicated to assessors during training 

c. At end of each training day, organize daily review 

session with trainers and DQAs to form 

consensus on issues raised during the day 

d. Start each day with a review of the previous 

day’s questions/concerns with assessors 

4. Too much lag-time between marking 

activity and IRR results review 

e. Encourage assessors and DQAs to review errors 

immediately after the marking of each subtask 

and prior to continuing with the next one 

5. Maintaining student focus during 

assessment 

f. Encourage assessors to do a short physical 

activity with students when moving from one 

language assessment to the next  

g. Assessors should carefully choose seating area to 

avoid distractions 
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Issues Recommendations 

6. Introduction and consent completed too 

quickly; script not followed 

h. Dedicate more time for practice of the 

introduction and consent during the training  

i. Revise script and break it up with prompts to 

retain student focus 

7. Students hesitate to move to next 

letter/word and wait to be prompted by 

assessor 

j. Clarify instructions so that students continue to 

read without prompting from assessor 

8. Assessors rush through subtask 

instructions and activities 

k. Review either the school level sampling needs or 

the number of assessors per team 

9. Inconsistencies between instructions in 

local language and English instructions 

l. Local language and English instructions should be 

reviewed side by side 

m. Local language tools should be used during the 

training of DQAs and supervisors to flag 

translation errors prior to the assessor training 

10. In subtask 1, the placement of letters in 

the grid can lead to confusion 

n. Review placement of letters after randomization 

to ensure that a letter is not repeated near itself 

11. In subtask 2, the inclusion of “You know 

that each letter has a sound” in the 

instructions may lead to confusion 

o. Review instructions to eliminate any possible 

confusion with letter sounds  

p. Review translations of newly corrected 

instructions in all local languages to ensure that 

they are consistent  

12. In subtask 2, examples used for student 

practice are not well done (also relevant 

for subtasks 1 and 3) 

q. Particular attention should to be paid to assessors’ 

modeling skills with the 1st examples during 

training 

13. In subtask 2, instructions for the examples 

do not require assessors to say the word 

to be segmented twice 

r. Instructions should be reviewed so that words in 

examples are said twice by assessors 

14. In subtask 2, local language examples 

provided include words with 3 or more 

syllables 

s. The word selection for the examples should be 

reviewed to include only words with 2 syllables 

t. Longer words, 3 or more syllables, can be used 

as items 6 to 10 (although this may lead to issues 

with comparison between rounds) 

15. In subtask 3, difficult or long words in the 

first line 

u. The choice of words in the first line should be 

reviewed to include more simple ones 

16. In subtask 5 (English vocabulary), students 

are confused with the instruction to 

identify words “around us” 

v. Provide more precise instructions 

17. In subtask 5 (English vocabulary), students 

will not point to a stranger’s shoes.  

w. Accept as correct when students look under the 

table at the direction of the assessor’s shoes but 

do not point 

18. In subtask 5 (English vocabulary), the use 

of the singular “shoe” may be confusing 
x. Use plural form of “shoes” 

19. In subtask 5 (English vocabulary), 

placement of pencil to the right of the 

paper 

y. If pencil is placed on the right side of the paper 

but on the paper (not on the table), the answer 

should be considered correct 

20. In subtask 5 (English vocabulary), the 

assessor hands the pencil to the student 

prior to each instruction 

z. The pencil should remain with the student  
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Issues Recommendations 

21. In the questionnaire, some questions do 

not have “no response” as an answer 

choice but students remain unresponsive  

aa. Add “no response” as an answer choice to all 

questions  

22. In the questionnaire, students don’t seem 

to understand the term “library” 

bb. Include a short description of “library” in the 

question  

 

Assessor Training 

Issue: Though sessions were well designed and well-paced, the number of participants during the plenary 

sessions proved difficult to manage. With over 110 assessors being trained in the same room, it 

becomes quasi-impossible for trainers to accurately judge individual assessor’s understanding of rules 

and processes for implementing EGRA.  

Recommendation: Training participants should be organized in smaller groups. Multiple training 

rooms should be secured, within the same location if possible, for smaller group training workshops. It is 

advised that SHRP group no more than 3 language teams (roughly 36 assessors) to form smaller training 

groups. 

Issue: The majority of assessors was experienced with the implementation of EGRA. However, C1 

assessors had not implemented EGRA for roughly 1 year prior to this training. Skills become rusty. 

Focusing the shortened training period on EGRA rules is necessary but so is the need to practice with 

school children prior to the start of the data collection.  

Recommendation: SHRP should consider adding 1 day in the field for teams to practice with school 

children in non-sampled schools prior to the start of data collection. This additional pilot day will 

provide a great opportunity for assessors to brush up on required skills for rapport building and consent 

in addition to practicing the subtask instructions and rules. It also provides an opportunity for the DQAs 

to observe each assessor with children and to correct any lingering mistakes or misunderstanding prior 

to data collection.       

Issue: There was some lingering confusion amongst the trainers which resulted in erroneous or 

contradictory information being communicated to assessors. Though the SHRP M&E Specialist or other 

trainers tried to address all misinformation, given the size of the training group, not all assessors 

received the corrected information properly. For example, during field visits, we observed assessors 

“bringing back” students to letters and words while the students were reading. Assessors would ask a 

student to return to the 3rd letter, for example, even if the student had continued reading and was well 

beyond that letter. At issue was the worry that students who read fast and incorrectly would receive an 

“early stop” too early. SHRP has identified “red flags” in the datasets of which one is the “early stop” 

given to a student too quickly, i.e. within a few seconds of the start of the activity. These red flags are 

meant to signal when assessors are not giving students enough time to complete the activity; assessors 

may be moving students along too fast. During training, assessors were told by one trainer that they 

should bring students back and give them 3 seconds to read each word/letter. And though the M&E 

Specialist corrected this, i.e. students should be allowed to continue to read at their own pace, the 

assessors were not aware of the correction. As a consequence, assessors brought students back to early 

letters/words and counted 3 seconds before guiding them to the next letter/word. Students however 

continued to read per the instructions which meant that even though a student was reading letter #9, 

for example, the assessor would bring that student back to read letter #2 again. This negatively impacted 

students who lost confidence in their reading ability.  

Recommendation: A review session should be organized at the end of every day with all 

trainers and DQAs. Confusions and misunderstandings should be addressed and a common 
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understanding developed. Prior to the start of each day’s training, a short session should be organized 

with assessors to address any confusion and provide the correct answer. A Frequently Asked 

Questions (FAQ) should be developed with questions that arise during trainings and 

reviewed prior to each new training for future rounds of data collection. This FAQ should be 

part of the assessor/supervisor/DQA manual. 

Issue: The inter-rater reliability activity conducted by SHRP during training provides great information. 

However, the lag time between when assessors have marked and the review of the IRR results is too 

long to provide assessors critical understanding of the reasons that lead them to make marking mistakes.  

Recommendation: During the IRR, assessors should review areas of discrepancies in the 

marking prior to moving on to the next subtask. This allows the DQAs and assessors to discuss 

and understand the nature of the mistakes that are being made and to correct them. It is important to 

note that IRR is a very effective tool to help choose the best assessors for an activity. In this particular 

instance, all assessors participating in the training would also be fielded so IRR could not be used to 

weed out weaker assessors. However, IRR coupled with immediate feedback and discussions about 

errors remains a very important and powerful training tool.  

Field implementation of EGRA 

Prior to Administration 

Issue: Maintaining student focus throughout the assessment has proven challenging for some assessors. 

Students were easily distracted, they often looked away from the assessor by the second language 

assessment (second half of the test), or when they realized that they could not perform the tasks.  

Recommendation: During training, it was suggested that assessors do a quick physical activity with 

students when transitioning from one language assessment to the next. No assessor was 

observed doing this during the field implementation but it is recommended that trainers emphasize the 

need for a quick mental break during the assessor training. Additional recommendations include: a) 

organizing the testing space in private areas, away from the main school yard, b) adequately 

spacing the teams from one another so that students do not listen or look at other students and 

assessors during the test (this also ensures that students do not repeat what they hear from others), 

and c) using the student’s name regularly to maintain their attention. 

General Administration 

Issue: Assessors rushed through the introduction and consent. The script was not always followed and 

the activity is not always properly explained to students.  

Recommendation: We suggest that more time be dedicated to practicing the introduction and 

consent during the training. The sessions that focused on the introduction and consent were too 

short and infrequent. Additionally, the script for the introduction and consent is quite long. SHRP may 

want to revise this script and break it up with prompts such as “Do you understand?” or “Okay?” 

for the assessor to maintain the student’s focus but also to have it read more as a conversation than a 

lecture.   

Issue: Students seem to hesitate to move from one letter/word to the next and often waited for 

assessors to prompt them to move on to the next letter/word. This is particularly relevant for subtasks 

1 and 3. When students hesitate, they lose time and don’t read as many letters or words as they can 

within 1 minute.   

Recommendation: Instructions should be clarified. The inclusion of “I will tell you to continue to the 

next one” in the latter part of the instructions may be the source of the misunderstanding.  It should 

also be clarified and documented which subtasks have a 3 second rule and which have a 10 second rule.  
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Issue: Assessors took shortcuts with the subtask instructions (they did not provide the complete 

instructions) and did not consistently apply the 3 seconds or 10 seconds rules. Assessors seemed to be 

rushing through the assessments in order to complete the 40 students (30 P1 and 10 P2) that are 

required per school. The school day is too short to complete the required number of assessments so 

students in P1 and P2 are often asked to stay after school hours for the targets to be met.  

Recommendation: The pressure to meet targets will continue to compel assessors to rush through the 

process if the number of assessors per team is not increased. It is advisable to revise the number of 

assessors per team. Further, if students are requested to remain after school hours to complete the 

testing, it is advisable that SHRP provide snacks to the students.  

Issue: There were discrepancies in the instructions, in some languages, between the paper version and 

Tangerine as well as between the languages, i.e. instructions in Lugbarati may differ from instructions in 

Acoli.  

Recommendation: A thorough review of the instructions in English is recommended as well as a review of 

the translations. Local language and English instructions should be reviewed side by side to 

ensure consistency across all languages. Though we understand this is a lengthy task considering the 

number of languages used by SHRP, it is critical to achieve uniformity of implementation across the 

languages. We also recommend that local language tools be used during the training of DQAs 

and supervisors so that translation errors are flagged prior to the assessor training.    

Subtask 1: Letter Sounds 

 

Issue: The placement of the letters in the grid at times leads to mistakes when the 

same letter is found in clusters. Both students and assessors have gotten confused 

about the letter being read since the same letter is repeated nearby. For example, 

with the letter arrangement to the left, when the student skipped line 2 which 

started with the letter “A” and went to the first letter “a” in line 3, it took a while 

for the assessor to realize that line 2 had been entirely skipped. Up until that 

realization, the assessor was marking “r”, “d”, etc., as incorrect. By the time the 

assessor realized he was not on the same line as the student, the assessor had already missed a few 

letters read by the student (whether correctly or incorrectly).  

Recommendation: Though the letters for subtask 1 are shuffled and thus randomly 

placed with each version of the EGRA tool, i.e. from baseline to follow-up, etc., it is 

important that SHRP ensure that the same letter, whether in upper or lower case, 

is not repeated near itself in the rows directly under, above, to the left, to the right 

or caddy-corner. For example, another letter “d” should not be placed in the red 

cells in the grid to the left. Once the randomization is completed, it is 

recommended that SHRP manually rearrange letters so that the same letter is 

not found near itself.  

Subtask 2: Segmenting 

Issue: Instructions include “You know that each letter has a sound” which may lead to errors by assessor 

during marking.  

Recommendation: Though we agree with SHRP/RTI that “A person who knows how to spell a word is 

able to access information about a word from two routes, orthographically and phonetically”, it is 

   a  

A r d o  

a b A   

   a  

A r d o  

a b A   
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unlikely that P1 and P2 students will use an orthographical (spelling) path to segmenting, while assessors 

may be influenced by the orthography since they are reading the word and may thus make errors when 

marking. After the NORC/STS team first approached SHRP regarding this issue, quick changes were 

made to the English/Leblango Tangerine tool. The English instructions were corrected to “You know 

that each letter has a sound and each word is made up of sounds…Listen to the word then tell me all 

the sounds in the word”. The corrections to the instructions are reasonable since the focus is now on 

the sounds in the words (so the “phonetic” route to segmentation) while still allowing for the 

orthographic route. However, the translation in Leblango (or in other local languages) for this 

instruction was not corrected though other sections of the instructions for this task were corrected, i.e. 

“If a child provides a letter name rather than the sound, say please tell me the sounds in the words, not 

the letters”. We recommend a review of the instructions to eliminate any possible confusion 

with letter sounds and a review of the translations in all local languages to ensure they are 

consistent with the newly corrected instructions.  

 

Issue: As assessors are rushing through instructions, the examples used for student practice prior to the 

start of the task are often not well done. For subtask 2, as well as subtasks 1 and 3, it is critical that the 

assessor do the first example to provide a model to the student. Instead, too often, assessors ask 

students to do the first example so that a model is not provided before the student practices the skill 

with examples 2 and 3. 

Recommendation: Particular attention needs to be paid to the instructions given by the assessor during 

training with an emphasis on modeling of the skill for students with the 1st example.  

Issue: Instructions for the 1st example do not require assessors to say the word to be segmented twice 

prior to the student’s response. It is important that assessors say each word twice so that students have 

more opportunity to listen to the word.  

Recommendation: Instructions should be reviewed so that all words used as examples are said 

twice prior to the student practice.  

Issue: In local languages, the examples provided include words with 3 or more syllables. Students have a 

difficult time understanding the task to be done and the length of the words adds another layer of 

complexity.  

Recommendation: For future EGRA assessments in new local languages, SHRP should review the word 

selection for the examples and reduce the length of the words to 2 syllables. Words of 3 or more 

syllables should be moved to items 6 to 10 thus providing students with more opportunity to get a 

correct answer with 2 syllable words with items 1 to 5.  We note that this issue may underestimate 

what students know but for consistency purposes, the task should remain the same for the current local 

languages' assessments.  

Subtask 3: Non-word Reading 

Issue: Subtask 3 is a difficult task for students. The choice of words, particularly in the first line, impacts 

how well a student may do. Some words in the first line seem to be too long or particularly difficult.  

Recommendation: For future EGRA assessments in new local languages, SHRP should review the words in 

the first line to ensure that long or difficult words are not included. This will provide students with a 

greater opportunity to get at least 1 word correct and will thus reduce the number of early stops. We 

note that this issue may underestimate what students know but for consistency purposes, the task 

should remain the same for the current local languages' assessments. 
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Subtask 5: Vocabulary (English) 

Issue: The instruction “I will say other words and you show me examples of those words around us” 

seems to confuse students who aren’t quite sure what “around us” refers to. As an example, since 

“shoes” tend to be under the table or under the chair, students may not always consider that under the 

table or chair is “around us” since the shoes are not lined up on the table with the other objects (pencil, 

paper, book, rubber) used in this activity.  

Recommendation: Provide more precise instructions, or limit the area where objects will be available, or 

continue exercise with students standing up in front of assessor without any furniture between them.   

Issue: Culturally, students will not point to a stranger’s shoes. So when asked to show “shoe”, students 

who aren’t wearing any, will not point to those of the assessor. Furthermore, the use of the singular 

“shoe” instead of the more common plural form “shoes” is confusing.  

Recommendation: Use plural form of “shoes” and not the singular “shoe” which is seldom used. Clarify if 

assessors should accept as correct when students look under the table at the direction of the assessor’s 

shoes but do not point.  

Issue: Assessors marked as incorrect when students placed the pencil on the right side of the paper but 

also on the paper. Assessors explained that “to the right of the paper” means on the right side of the 

paper but on the table (not on the paper).  

Recommendation: When a student places the pencil on the right of the paper, whether on the paper or 

on the table, the answer should be considered correct.  

Issue: In part C, the assessor hands the pencil to the student prior to each instruction; the pencil is 

thereby held by the student in front of his/her body. The assessor takes the pencil away after each 

prompt and gives it back prior to the next one. When the instruction is “[Put the pencil] in front of 

you”, students maintain the pencil in front of them. It is unclear however if the lack of reaction is due to 

the fact that the student understands that the pencil is already in front of him/her (so the student is 

correct) or due to the student not knowing the answer (so the student is incorrect). Assessors have 

relied on their own judgment to decide if the student is correct or incorrect.   

Recommendation: Assessors should not take the pencil from the student after each prompt to simply 

hand it back prior to the next prompt. If the pencil remains in the student’s hand the ambiguity will be 

eliminated as the student will move the pencil from “under the paper” to “in front of you”.  

Questionnaire 

Issue: Some questions do not have “no response” as an answer choice. Yet students sometimes remain 

unresponsive. In such cases assessors generally choose an answer, usually no, so they can move forward 

with the questionnaire.  

Recommendation: Add “no response” as an answer choice to all questions.  

Issue: Students don’t seem to understand the term “library”. They have answered yes to the question 

regarding taking books home from the library when clearly there isn’t a library at the school.  

Recommendation: Provide a short description of “library” in the question.   
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ANNEX 3: MATRIX SUMMARY OF MONTHLY PERFORMANCE 

FEEDBACK MEMOS 

 
Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

KAP Assessors 

training and 

Fieldwork 

May to June 2013 

1. More time given to the debrief for supervisors held after 

the pre-test and/or there could be more supervisory 

training added to the main training. The training focused 

more on roles and responsibilities of enumerators, less 

on supervisory responsibilities.  

2. Some questions were ambiguous and not clear to the 

learners and teachers. For example: 

  Q.4 for students: Are you a member of any club where 

HIV and AIDS are discussed? Does this question refer 

to membership in clubs at school, outside, or both?  

 Q.7: Are you a boarding or day learner? Response 

categories were Yes and No.   

 Q.8: If a mother has HIV can she pass it on to her baby? 

Some respondents asked if the mother is enrolled in 

PMTCT or not, as the risk varies.  

3. While data collectors did a good job overall on 

explaining questions during learner interviews, some did 

not pause to give learners time to think through their 

answers.  

4. Regarding logistics, some vehicles were old and did not 

fare well on the roads, and some drivers (e.g., in the pre-

test) drove too fast. RTI may wish to consider other 

companies.  

5. Parental concerns and misperceptions (e.g., that their 

children would be circumcised or tested for HIV against 

their will) can be better addressed, perhaps with more 

advance communication or possibly a communication 

Program has taken note and more 

supervisory training will be added 

to the main training. 

 

 

 

The errors are noted and will be 

fixed, liaising with Evelyn and Stella 

during tool revision. There is also 

need to pre-test the revised tool 

with different groups of learners.  

 

 

 

 

 

 

 

 

Program has taken note of that 

and will work on it for future 

trainings. 

 

KAPS follow up data will be collected in 

October 2015; preparation (assessor 

training, logistics planning, instrument 

revision) will take place in the preceding 

month (September, 2015).  These issues will 

be addressed at this time.   
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

that indicates government involvement, e.g., the MOES 

logo on the consent forms.  

 

Issue noted, there is need to 

search for different vehicle 

suppliers. Also design a way to 

directly pay drivers since the data 

collectors were also disorganised 

by unpaid drivers.  

 

 

In the future the program plans to 

involve SMCs and PTAs to create 

awareness and mobilise parents to 

allow their children to participate 

in KAP survey. In the previous 

survey, time did not allow this to 

happen. 

Quarterly report, 

April 1-June 30, 

2013 

6. What is your guidance on how best to compare the 

quarterly reports to the work plan and PMP? 

7. Review of progress on PMP indicators (May 2013 

version) 

Indicators 2a-2c: when are baseline data expected to be available? 

e.g. 

1.1.1. Number of laws, etc. Value is 0. It would be useful to 

provide an explanation. 

1.2.2. Number of textbooks. Again value is 0. It would be useful 

to provide an explanation. 

1.3.1. Number of teachers. Actual breakouts are very different 

from expected numbers (more teachers than expected, 

and fewer CCTs). Is there a reason for that? Or does this 

not matter? No target is given for 2013, so why are data 

now being collected? Should there be a target? 

The discussion helped SHRP 

realise disconnect between 

quarterly reports, PMP, and work 

plan. They said in the next 

quarterly report they will seek to 

provide more clarity on the 

relationship of the reporting to 

the work plan and PMP. 

 

 

 

 

 

The program has developed a “dashboard” 

which includes all PMP indicators.  This is 

included in the quarterly report and includes 

a column explaining the status of indicators 

and reasons for not reaching targets (and 

planned programmatic modifications). 

 

We have redoubled efforts to collect 

success stories from the field and include 

these (along with more narrative) in the 

reports.   
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

1.4.1. Number of PTAs or structures supported. Target was 410, 

actual is zero. Is there a reason? 

No actual values were provided for a number of indicators (e.g., 

1.4.2, 1.5.2, 2.1.1, 2.1.2, 2.2.5 among others).  If these are not 

relevant because, for example, components have been postponed 

and redesigned, should probably indicate “n/a”.   

Program agrees they need to do a 

better job of telling the story 

behind the numbers. 

 

All of this information is included in the 

dashboard.   

Rapid Monitoring 

for HIV and AIDS 

activities 

implemented at 

school. 

July 2013 

 

8. Some schools did not seem to be clear about the 

data/recordkeeping requirements during the consultative 

meetings with school administrators and teachers, it 

appeared that many R2-related activities have been 

undertaken at schools but not documented. There 

appears to be a need to clarify as well as provide 

reminders to schools on recordkeeping requirements.  

 

As this process is just being rolled 

out, the program anticipates the 

on-going need for oversight and 

training. The program has been 

exploring options on how to 

address the issue of data/record-

keeping at the school level. One 

possible solution is to have a 

journal where teachers and 

administrators can record 

interpretation of feedback. 

School family initiative, club and guidance 

and counselling registers are distributed to 

all program 1651 schools at the beginning of 

the school year or the end of the last school 

year.  The registers cover a full school year 

and support our data collection processes.  

DQ checks have been done on the data 

from the registers and the results how the 

quality of the data to be acceptable.   

Support 

supervision for EGR 

activities, July 2013 

9. SHRP Clinical Support Supervision approach emphasizes 

the importance of the post-observation feedback session 

where teachers engage in self-assessments and also 

receive feedback from supervisors and thereby recognise 

areas of competency and areas for improvement.  

However, some teams were not organised to present 

systematic feedback and/or to build from appreciative to 

constructive feedback. In addition, teachers were busy 

responding to questions from a number of supervisors 

and couldn’t take notes. Perhaps there is need to have a 

process before the post-observation sessions where the 

supervisors can better organize their feedback so it is 

systematic and ordered from appreciative to 

constructive; and also a way to document the feedback 

for teachers to use in future self-reflection and to create 

a baseline for future support supervision activities. 

 

Program will work out the best 

way to provide teacher feedback.  

However, having multiple 

supervisors observing one teacher 

was unique in this case because 

they were simultaneously 

modelling the support supervision 

methodology. 

 

The support supervision process has come a 

long way since it was initiated in 2013.  

Feedback processes have been streamlined 

and teachers are equipped with reading 

journals to take note of the feedback.   
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

Joint Planning 

meeting for year 2 

work plan, July 

2013 

10. We would suggest that future work planning meetings 

include participation of the MoES Planning Unit and 

Statistics Department which are anticipated consumers 

of SHRP data. It appears that these officials rarely attend 

SHRP meetings and activities. 

 

Program agreed with this 

comment to some extent and said 

they will try to address it. The 

program has become involved in 

the work carried-out by MoES (i.e. 

sector review, M &E working 

group meetings) rather than only 

expecting participation in program 

activities.    The planning unit has 

been in the Result 2 activities 

which include incorporating HIV 

indicators into the national EMIS. 

For this work planning cycle, planning with 

the MoES will take place next week.  

Various MoES offices were involved in the 

initial mapping of activities also (NCDC 

materials production for example).   

 

The program is exploring options for 

carrying forward the work of integrating the 

HIV indicators into EMIS.   

 

Early Grade 

Reading Support 

Supervisions in 

Kole and Wakiso, 

August 2013 

 

11. Teachers challenged by the extent to which they are 

currently involved in lesson plan development. We do 

not know if this will be resolved when the instructional 

materials become available. We have seen many errors 

in lessons, both by native and non-native speakers of the 

local language. For example, we observed many teachers 

presenting lessons with spelling errors, in some cases 

with as many as five out of six vocabulary words in a list 

spelled incorrectly. While this problem may be 

substantially resolved when schools receive printed 

instructional materials, it presents as something that 

needs to be addressed in the interim. What is the 

updated estimate of when teaching materials will be 

distributed to schools? Will the instructional materials 

include sufficient content for lessons so as to eliminate 

or at least reduce errors in lesson plans? 

 

 

Program agreed that teachers are 

challenged in preparing lessons in 

their respective local languages. 

They believe this problem will be 

reduced when the instructional 

materials reach schools which 

include most of the content 

teachers need to prepare lessons, 

e.g., vocabulary words, sentence 

structure, etc. Teachers received a 

lesson plan template that guides 

lesson preparation in line with 

SHRP methodology and national 

curriculum requirements. 

Teachers will continuously receive 

further support from 

CCTs/School Inspectors trained in 

providing technical support 

supervision. Inconsistencies in the 

newly developed orthographies 

will be corrected as teachers 

provide feedback on the 

instructional materials.    

The program (through MoES channels – 

CCTs) continues to provide in-class support 

supervision to ensure teachers are better 

able to deliver the reading curriculum. 

 

The materials were available for the 

majority of training this year and this made a 

big difference.  The hope is that the next 

round of materials will be ready for the 

January 2015 training.  The content is 

sufficient for lesson planning and templates 

of lesson plans are distributed as part of the 

training.     
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

Result 2/HIV Data 

Management, 

Assessment, and 

M&E, August 2013 

12. The scope of the training was too wide to be covered in 

2.5 days. Some major topics were short shifted as a 

result. The training included a relatively long 

presentation on FPO job descriptions, orientation to 

SHRP result 2 activities, and corresponding data 

collection needs. These consumed a great deal of time 

and even so did not appear to conclude to the 

satisfaction of participants. Perhaps only obvious in 

hindsight, but such large issues/topics should be the 

focus of separate sessions, and each session organized to 

focus on fewer and related topics that can be covered in 

the allocated training timeframe.    

Program recognized the comment 

and will apply this learning to 

future workshops. 

 

 

 

 

 

 

The program strives to ensure that 

workshop agendas are not overcrowded 

leaving participants time for genuine learning 

and reflection.  

 

 During the teacher training in January the 

program developed a facilitator’s manual 

that ensured that the participants 

participated actively but at the same time 

ensured that the timetable was not too 

crowded.  Feedback from that training was 

positive. The days were busy but not too 

busy so that learning did not happen. 

Cluster 2 P1 

Material Writing 

Sessions, August 

2013. 

 

13. No officials from NCDC/MOES were observed 

supporting material writing activities. Are they not 

needed at this stage?   

 

14. In addition, one language group had fewer members. It 

would be good to have equal teams to ease the work of 

trainers to allocate tasks to the different pairs within a 

language group. It was observed that members in the 

group work in pairs. But groups with fewer writers seem 

to have individuals working on a task alone in order to 

achieve the same output at end of the day. 

NCDC is responsible for 

recruiting the panel of writers for 

SHRP materials, and it is 

understood that NCDC officials 

will be checking into the sessions 

but not attending full-time. 

Program will discuss this further 

with the Literacy Advisor and also 

inquire as to whether there were 

individuals in the different local 

language groups who worked 

alone (writers are expected to 

perform the tasks in groups).  

We have tried to get the MoES slots filled 

and the curriculum specialists to join but 

unsuccessfully.  It is difficult to get ministry 

officials to recognise their role in the 

materials development function since they 

cannot be paid, and the NCDC officials are 

always busy in other activities.  Some panels 

have fewer people because not everyone 

that was elected can come, if they are a 

member of the language board, for instance, 

or if they are a CCT that their principal will 

not allow to come away from the college.  

When positions have fallen vacant due to 

such constraints we have requested NCDC 

to mobilise replacements but this too seems 

one of the most difficult tasks for them to 

accomplish.  For subsequent groups – 

Cluster 2 P2 and Cluster 3 P1 we agreed to 

select some individuals who had 

demonstrated knowledge of the 

orthographies of their languages and 

understanding of the methodology, even if 
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

they were not writers, and have them join 

the panels.  It has been productive. 

Refresher training 

for TOTs on 

Cluster 1 P1 

materials (teachers 

guides and 

primers), 

September 2013 

15. It was not clear whether trainers had presentations they 

followed during the sessions. Some sessions were not 

systematically delivered, and many seemed to lack logical 

order or content. For example, at one station, the 

session on learner continuous assessment lasted for less 

than 30 minutes and was taught together with support 

supervision; however the agenda showed these topics as 

two separate presentations. At another station, support 

supervision was held separately but for only 8-10 

minutes. Trainers did not appear to be clear on what to 

present on these two topics.  

16. Trainers were not prepared to answer questions about 

the support supervision book. They could not answer 

the following kinds of questions: 

How should the book be used? Was one book to be 

used by all trained teachers? Would SHRP’s support 

supervision book replace the MoES template currently 

used by head teachers to monitor classroom lessons? 

 

 

 

 

 

 

 

 

 

 

Program has noted this and 

recognizes the need to do more in 

the packaging of materials and 

improve on the sequencing in a 

systematic way. This has sparked a 

lot of discussion around the 

realities of having 5 hours of 

training not 8.  

 

 

 

 

The teachers’ guides had the key 

sessions to be presented.  

Continuous assessment was in the 

teachers guides as well. Sessions 

that were not in the teachers’ 

guides like support supervision 

books had separate write-ups to 

guide the presentations.  If the 

trainers did not get it right: we will 

address it during support 

supervision. We do realize in the 

future, we need to outline the 

training topics more specifically 

and clearly – writing up more 

detailed training plans.  However, 

this information is good for us to 

be more keen on trainers’ 

capability in future trainings. 

 

More detailed training materials (facilitator’s 

guides) have been developed which include 

objectives and timing for each session.  We 

have made sure that we have more hours to 

train by limiting logistics and other non-

training activities (such as registration).  

Also, now the teacher guides and learner 

primers are available in adequate amounts at 

the training venues.  This was not the case 

in September.  This tremendously facilitates 

training efforts.   

 

The use of the SS book has been a topic of 

discussion in standalone and the on-going 

teacher trainings – and also demonstrated 

during SS.  It is now in common use. 
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

 

 

 

 

 

 

17. Head teacher requests for guidance on key issues to 

assess when observing teacher during lessons (we 

understand RTI has a classroom lesson observation tool, 

were the head teachers supplied with a copy? 

 

In the future RTI will use modular 

planning and include a one-page 

list of expectations for each 

session. 

 

Each head teacher was and will be 

given a copy of the lesson 

observation tool that SHRP has 

developed; which has also been 

reviewed by MoES. We are trying 

to get away from relying on paper 

copies since this has not proven to 

be sustainable in the past. This 

indicates a need for more focus on 

this during the TOT. 

Program is planning to have 

leadership training in January 2014 

for Head Teachers and will 

provide more guidance on the use 

of the book/tool during the 

training. 

 

 

 

 

This has been done.   

 

 

 

 

This instrument has been widely shared and 

utilized during support supervision.  The 

blue books (referenced above) are also  

now in wide use (rather the relying on the 

duplication of the form).   

 

 

 

 

 

 

The books will be discussed again at the 

leadership training which is being held this 

month (August, 2014).   

 

Refresher training 

for teachers on 

Cluster 1 P1 

materials (teacher 

18. We observed that during the practice lesson planning 

session, participants were divided into large groups 

ranging from 12-15 people which were too large for full 

Issue will be addressed in future; 

trainers will be advised to break 

teachers in smaller groups.  

Teachers  are now in groups of no more 

than 8 teachers.   
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

guides and 

primers), 

September 2013 

participation. Some participants dominated the 

discussion. 

KAP Assessors 

Training, 

September 2013 

19. The trainees were a combination of new and veteran 

assessors. The returning assessors were more active and 

handled more of the questions than the new assessors. 

In some instances, the veteran assessors seemed to 

dominate. New assessors may need to have additional 

training so that they are equally prepared as the 

returning/veteran assessors and able to contribute fully. 

 

This is a good point that they have 

also observed in training EGRA 

assessors, and will be addressed 

more fully in future training to 

new assessors. 

This will be taken into consideration for the 

next round of KAPS planning in September, 

2015 (see above).   

KAP Survey , 

September 2013 

 

20. The design and guidance on the parental consent form 

needs additional work. We observed instances where 

parents did not tick either “agree” or “disagree” 

regarding consent but still signed the form, rendering the 

consent form invalid. 

Program has taken note of this and 

will explore more communication 

channels to reach parents on 

survey and consent forms. Also 

consider ways to improve the 

design and guidance on consent 

forms in future surveys. 

This will be taken into consideration for the 

next round of KAPS planning in September, 

2015 (see above).   

EGRA survey data 

collection, October 

2013 

 

21. The assessors consistently made short introductions to 

prepare learners for interviews. The introduction did not 

seem to have the desired effect of building confidence of 

learners to speak up. Some learners remained timid, 

avoided eye contact with the assessor, and did not seem 

to listen to the instructions or really read the protocol 

they were provided.  If there are many learners that can 

in fact read some letters/words but are too shy in front 

of the assessors to talk, it will affect the data. Overall, 

the assessors seemed insufficiently skilled in making 

learners comfortable and attracting and maintaining 

learner attention. Future trainings should build skills in 

these areas so that assessors are more adept in 

conducting interviews with timid learners as this kind of 

learner will be encountered at all EGRA stages.  

 

22. One of the sub-tasks the assessors involved asking 

learners to identify objects placed on a table, e.g., a 

Building learner rapport is 

included in the training and 

emphasized throughout field work.  

We will look at our training plan 

to see if there is sufficient 

emphasis and practice.  We 

believe most of our assessors are 

very skilled in this area.  Of 

course, when there are outside 

observers’ things always seem 

more tense on all sides. 

 

 

 

 

This was re-emphasized in the February, 

2014 training and the program will continue 

to do so.   
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

pencil, paper, rubber (eraser), etc. While this would 

seem an easy exercise, it often did not go well. Learners 

might have been confused by the instructions, many did 

not speak up, and others said the name but did not point 

to the object. Some assessors did not place objects on 

the table. This exercise needs to be reviewed, e.g., to 

make sure the placing of objects is handled consistently 

and to address how learners get sufficient information to 

understand they are supposed to say the word and point 

to the object.   

 

 

Learners are never asked to 

identify objects verbally but to 

follow English commands (“on the 

paper”, “behind you”).  We of 

course are, always re-evaluating 

the use of various tasks and will 

do so with this one as well based 

on input from the field but also 

based on EGRA results.  This will 

also be an emphasis in future 

training. 

Program will evaluate the results 

of this task. P&IE emphasized the 

main point here is to ensure that 

the task is consistently carried out 

the same way by assessors. 

 

 

 

 

Consistency in administration was 

emphasized in February, 2014 training.   

 

 

Orientation of C2 

Language Board 

members in 

Masindi (Runyoro-

Rutooro) 

23. The two documents distributed during the workshop 

(scope of work-SOW and workshop program) contained 

differing objectives, i.e., the SOW stated two objectives 

(take the LLB members through terms of reference and 

constitutional framework, and fill vacant positions for 

LLBs and writing panels), and the workshop program 

stated three objectives (orient the LLB in its roles and 

responsibilities; fill vacant positions for LLB and writing 

panels; and recommend 5 people to work with SIL LEAD 

to review the orthography). This continues to be 

confusing and should be easy to remedy.  

24. During workshop we observed communication issues 

between the facilitators and the participants. Some 

participants preferred communicating in the local 

language but the facilitators selected did not know the 

local languages. It was quite challenging for facilitators to 

respond to questions forwarded in the local language or 

get involved in discussions when participants changed to 

We will work to ensure closer 

alignment between the 

participants’ documents in the 

future. 

 

 

 

Program agrees there should be 

clear communication between the 

facilitators and participants when it 

comes to discussions leading to 

agreements on critical issues. We 

understand there is no way 

participants can carry on 

productive discussions if the 

facilitators are not involved.  

To allow for adequate engagement in the 

workshop the numbers of days for the LB 

meetings was increased to 2 for C3 

 

Subsequent LB meetings for had clear 

objectives consistent with the Program. 
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

local language. While it is difficult for RTI to recruit a 

LLB Consultant who speaks all SHRP languages or to 

have a Consultant for each region, perhaps the LLB 

Chairs or some other appropriate person could be 

enlisted to provide translation during the meetings.  

25. The workshop had lengthy reading sessions by one 

facilitator of the different articles in the Constitution, 

during which participants lost focus and some nodded 

off. A better way to present the articles of the LLB 

Constitution is needed to maintain interest and 

engagement. 

26. Participants were given two major offsite assignments, 

localizing the LLB Constitution and developing a work 

plan for the LLB. Facilitators/organizers assumed these 

were easy tasks for the group, which eventually turned 

out to be different. Participants expressed challenges 

leading themselves through the assignments especially 

the development of a work plan. In order for RTI to 

improve on outputs of this activity, there is need to 

provide participants with written guidance on these tasks 

and orientation to work plan development as one of the 

activities on the agenda. 

 

 

 

 

 

We will note that and ensure that 

facilitators are equipped with skills 

to vary presentations. Will see 

how to borrow interactive 

techniques used in other SHRP 

trainings to enrich the delivery of 

LLB activities.  

 

 

This point is noted. Written 

guidance will be developed where 

necessary for these assignments.  

We try to have the discussions in English 

which all the LB members know and 

understand as a minimum requirement. In 

cases where there is a switch to LL 

translations into English will be encouraged 

to enable the non-local language speakers 

engage and follow as a matter of procedure.     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A template for developing a work plan (the 

major written task mentioned) has been 

created and distributed to the LB teams.   
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

 

 

 

 

Early Grade 

Literacy Master 

training on Cluster 

1 (P1&P2) and 

Cluster 2 (P1) 

materials, 

December 2013. 

27. While a very effective training overall, the registration 

process was disruptive. Participants were registered and 

trainers were registered at different times in the training 

rooms, interrupting sessions. 

 

This is something that will be 

communicated to the officers 

supervising the trainings. 

Program has noted and attempted to change 

in more recent trainings.  It is often more 

efficient and manageable to collect 

attendance information in the classrooms 

(especially since it has to be collected twice 

a day) though collecting during the sessions 

is discouraged.   

Early Grade 

Literacy Training 

for Trainers on C1 

P1 & P2 and C2 P1 

SHRP books, 

December 2013. 

 

28. Lunch meals were always served late, which delayed the 

afternoon program by an hour or more, and meant that 

the day’s tasks were not completed by the closing time 

of 5:30 pm. To try to catch up, trainers rushed through 

Orthography sessions, one of the last items on the daily 

agenda, and did not have time for participant questions 

or had to forego Reflection, the last activity on the daily 

agenda.  

29. Trainers, especially P2 trainers, need more support in 

the fourth day of training when using “How to Teach 

English” materials. There was only one Writer/Expert 

covering 12 groups. We observed trainers struggling to 

get clarifications on various instructions and concepts 

and one trainer misrepresented the SHRP reading model 

which discourages use of local language in English 

lessons. We observed a lengthy discussion where 

participants worried that the English vocabulary word 

“mama” would confuse learners since it also means 

mother in local languages; fortunately, the Expert/Writer 

ultimately visited the class and settled the matter.  

30. It would be good to cluster administrative 

announcements and find a way to handle participant 

We will try to work more closely 

with the colleges on this; they are 

the ones who provide the meals.  

We might even suggest they hire 

more staff in order to 

accommodate the large numbers.  

In other trainings, we often check 

in closely with the catering staff 

and end for lunch only when it is 

ready.  

 

 We need to rethink the way we 

distribute and pair up P2 trainers 

and assess their skills.  In some 

ways, the trainers have only just 

been trained themselves.   

 

 

 

 

The colleges have been doing a better job in 

this regard – feeding upwards of 500 

participants at once is not an easy task.   

 

Orthography sessions have been taking 

place in plenary format and facilitators are 

encouraged to be flexible and work until 

lunch is ready so as not to lose time.   

 

 

 

During the refresher training in May, we 

made effort to address this issue by pairing 

the more experienced trainers with the less 

experienced ones. We shall continue pairing 

the trainers carefully to ensure quality 

training. 
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

registration outside of sessions so as to disrupt sessions 

less. 

 

 

 

 

This will be communicated to the 

program training team 

 

 

 

 

 

The registration process has improved.  In 

most cases participants register before the 

first sessions, during tea break and lunch 

time but participant registration of several 

hundred participants (except for the initial 

intake) is too difficult to do outside of the 

classrooms, however facilitators are 

instructed not to use session time for this.   

Early Grade 

Literacy training 

for teachers on C1 

(P1 & P2) and C2 

(P1) SHRP books 

 

 

 

 

31. The training stations were short of training materials 

(one station had no materials) and participants had to 

share the few copies available.  

32. There were inadequate trainers to create manageable 

groups of participants. At one station, there were more 

than one hundred participants with only two trainers. In 

one group, one of the trainers did not speak the local 

language so the second trainer had to handle most of the 

load.  

33. The training content was overly ambitious which meant 

that some subjects were left out, such as Orthography. 

Trainers hoped to fit them in elsewhere in the agenda 

but that wasn’t possible.  

We are considering developing a 

training material pack -- or a pack 

of general instructive materials 

that will help minimize the risk of 

collating and printing various 

sections of our pupil book and 

teacher guides for the training. 

This we hope may also assist 

teachers to get started in the 

classroom in the event that 

materials are not available at the 

beginning of the term.  The 

identification of this pack will 

eliminate any confusion on the 

materials that need to go to the 

training vs. the materials that will 

be used at the schools.   

Though this has not been possible 

to date, it is the hope with Cluster 

3 P1 materials that they will be 

available for the training next 

It is true, delays in the production of 

materials hampered more than the ability to 

get the books into the hands of learners – it 

negatively impacted the training as materials 

had not been adequately available.   

 

 The team in charge of material production 

has assured us that the teachers’ guides and 

the primers for all clusters will be ready by 

the time we begin training in January 2015. 

During the refresher training in May, there 

were sufficient teachers’ guides, pupil books 

and orthography guides except the Ateso 

orthography that was being reviewed. 

 

We have increased the number of trainers; 

trainers who do not speak the area local 
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

January and then teachers can go 

right to the classrooms.  This will 

alleviate the need for the 

development of stop gap materials.   

languages are advised to present English 

lessons. 

 

The Situation in May 2014 was much better 

than 2013.We shall plan manageable content 

in future trainings. In addition, we shall 

advise trainers to manage time well because 

those who do not manage time hinder 

completion of the planned content. 

 

EGRA C2 Baseline 

Assessors and 

Supervisors 

Training, February 

2014 

 

34. Preparation: The training of trainers was very short, 

primarily consisting of a review of the agenda for first 

two days of training and watching video of letter sounds. 

Preparation did not include slides or role-

playing. Consequently, there were issues that came up in 

the training (e.g., transitions between tasks, focus of 

training modules, etc.) which could have been avoided 

with adequate training of trainers. Examples: 

a. Assessors were invited to select their own 

language instrument instead of having a single 

standard instrument for the first run-through of 

the tablet version. This caused a lot of 

confusion because local language versions have a 

different numbering system than the English 

version.  

 

35. Materials: There were errors or missing instructions 

on the paper version of the instruments and some 

inconsistencies with the tablet versions. Errors of this 

type have the potential to reduce the confidence of 

assessors in the instruments, so we would recommend 

allowing adequate time for a careful review before the 

next round of data collection, taking into consideration 

the large number of instruments that require review.  

 

One issue is that the English 

instruments all have instructions 

that are translated into the various 

local languages.  In fact there is not 

just one “English version” but 4 

and the numbers should all be in 

agreement between these 4 

versions. We will look into this.   

 

 

 

 

 

 

 

 

 

 

The next round of EGRA data will be 

collected in October, 2014 with training 

also starting in October.  This information 

will be taken into consideration during the 

planning for those efforts.  As mentioned, 

there is no one single version – but perhaps 

we can disable the random function on the 

tablets so all start with either English or LL.   

 

 

 

 

 

 

 

 

Review of the instruments for the October 

data collection started in June.  Consistency 

will continue to be the priority.   
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

 

 

There were no scripts for the demonstrations until the final 

IRRs.  This resulted in some unrealistic and confusing 

demonstrations, particularly when volunteer assessors carried 

out the role-play demos.  

 

We recommend that the interviewer manual be updated and 

include a “QxQ” (Question-by-Question) explanation of how 

each question is to be treated by the interviewer. The manual 

should be provided to assessors before or at the beginning of 

training and be considered required reading. Creating and 

adhering to this manual would reduce conflicting answers 

provided during training.  

 

Training videos were difficult to hear and understand. Both the 

sound-letter video and the videos of sampling were shown to 

assessors accompanied by some description.  The sampling video 

was particularly difficult to understand and led to confusion on 

the part of assessors.  

 

36. Activities:  

Trainers carried out role-plays to demonstrate the assessor-pupil 

interaction of the main instrument.  Except for the final IRRs, 

these role-plays were not scripted, so they were a bit 

disorganized and the trainers did not introduce the tasks in 

advance of the demonstrations clearly. When volunteer assessors 

were demonstrating, they presented a number of errors. 

Demonstrating poor techniques before demonstrating good 

techniques tends to confuse interviewers, so we recommend 

trainers carry out scripted demos for the first three days and 

provide scripts to volunteer assessors.   

 

 The consent/ introduction to the pupil instrument was reviewed 

quickly on the first day and skipped entirely when the assessors 

started using the tablets.    

 

Instruments will be reviewed.  We 

aim to do a thorough job of 

reviewing all instruments and 

there are in fact differences 

between paper and Tangerine 

administration (slashing vs tapping 

for example).  If we are aware of 

mistakes, we will change them. It 

should be noted that no 

assessment were done on paper 

for the last two data collections.  

An alternative is to print paper 

copies directly from Tangerine as 

is the practice in some other 

countries.  The downside to this is 

that it uses a considerable amount 

of paper as the formatting within 

Tangerine has yet to be optimized.  

Yes, this is agreed.  There was a 

script (the marked up instrument 

with previously selected errors) 

but it is agreed that we need to 

select volunteers more carefully 

and then practice the IRRs with 

more rigor.   

 

 

This seemed to be clear.  We 

believe that seeing and hearing 

examples is more effective than 

just speaking.  It is not easy to 

make good videos and we are still 

working on this. 
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Activity  Constructive feedback provided Action points (Response from 

SHRP 

Comments about status of actions 

suggested. 

37. Supervisor training: The field manual made its first 

appearance at the supervisor training.  Supervisors read 

from a few pages, although trainers quickly noticed that a 

number of the tasks listed for supervisors were only 

applicable to paper instruments or were only carried out 

by DQAs.  The entire supervisor training lasted about an 

hour and there were few opportunities for questions 

from the new supervisors. We very strongly recommend 

that a minimum of 2/3 of a day of a well-organized 

training be dedicated to the supervisor training, as 

supervisor must guarantee the day to day data quality 

and logistics of their teams. 

 

38. EGRA administration of certain subtasks 

We noted that certain guidelines given to enumerators about 

EGRA implementation raised concerns for the impact evaluation. 

These concerns mainly involve: 

o The types of sounds accepted for the letter sound 

knowledge and segmenting subtasks 

o The types of pronunciation accepted for words in 

the reading passage 

We have provided detailed notes regarding the 

implication of these EGRA implementation guidelines on 

the impact evaluation in a separate memo that we shared 

with RTI and USAID on February 21st. NORC and RTI 

are meeting to discuss the memo on March 18th.2014. 

We will work ahead of time to 

ensure that examples are clearer 

and that there is enough practice 

ahead of time.   

There was a session devoted to 

this which included a role play.  

We will look into this but do 

believe we had ample time to 

cover everything in our agenda. 

The supervisor training was not 

rushed and there was time for 

questions, it ended at half day and 

the supervisors remained behind 

to support packing.  We will look 

into areas that may need more 

support  

These issues were discussed on 

March 18th.  SHRP will ensure that 

the range (narrow) of acceptable 

letter sounds is well known by the 

assessors.  We are also working 

on passages to ensure that letters 

and combinations of letters that 

are prone to maternal language 

interferences/transfer will be 

minimized.  

This will be a priority for our DQA 

(regional supervisor) training which will take 

place in September.   

This will be developed for the learner 

context questions.  The paper instrument 

itself provides ample explanation of the 

EGRA tasks.   

This will be a focus of September DQA 

training.   

An initial day long DQA/supervisor training 

will take place in September, prior to the 

larger training.   

In August, home office and local literacy 

advisors will hold a half-day session with 

facilitators and trainers to ensure that all 

facilitators/trainers are fluent with this range 

of letter sounds.  Reading passages were 

developed to minimize the issues around 

maternal language interference.   
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ANNEX 4: CHALLENGES TO THE IMPACT 

EVALUATION, AS PRESENTED IN SEMI-

ANNUAL REPORTS PRESENTED IN JUNE 

2013, OCTOBER 2013, AND APRIL 2014 
 

1. Result 1: Delays in the implementation of Result 1 continued through October 2013. Although all 

the trainings have taken place, including refresher TOT and teacher training on Cluster 1 P1 

materials (teacher guides and primers), these instructional materials were still being distributed to 

Cluster 1 schools as late as September/October 2013. Our understanding is that materials have not 

reached all schools at the time of writing this report. In addition, the original plans that included 

three different treatment arms were modified and treatment was uniform across all schools. 

Baseline data collection for Cluster 1 was completed successfully in February, and follow-on data 

collection for Cluster 1 is being fielded among a sub-sample of primary schools. These delays and 

modifications to the implementation do not pose serious risks to the evaluation at this juncture. We 

plan to evaluate the impact of the program as it was implemented.   

While the implementation changes/delays are not a risk to the evaluation design, an important fact 

to keep in mind, however, is that we do not expect to see the impacts of the full Result 1 

intervention (teacher training and instructional materials) during this first impact analysis, using 

Oct/Nov 2013 data.  However, the Oct/Nov 2013 data will provide us with an opportunity to 

measure the impact of multiple rounds of teacher training. 

2. Result 1: The most recent version of the SHRP PMP indicates that no data will be collected from 

Cluster 2 in 2016. Going forward with this decision would imply that the impact evaluation for 

Cluster 2 would only be possible for P1 and P2 but not for P3. Given that Cluster 1 did not receive 

the full intervention in 2013, Cluster 2 will be the only group that will have a chance to receive 

three years of full treatment from the beginning of their primary education. The Evaluation Expert 

already mentioned this omission as a concern to USAID and to the IP as well.   

3. Result 1: Data for the second EGRA wave are being collected as we write this report. Initial 

information from the field indicates low response rates (i.e. low numbers of students are being 

found) in the schools in the Central Region compared to baseline. We are currently working with 

the IP to try to address this problem and minimize the risks of having a small sample. 

4. Result 2: There are several issues related to sample that have surfaced during the ongoing KAP data 

collection, which are likely to pose threats to the evaluation of Result 2 activities. 

We noted in our first Semi-Annual Report that, it was not possible to include boarding or 

partial boarding schools -very common among post-primary establishments- in the evaluation 

sample, given delays in obtaining parental consent for the KAP Survey during the school year. 

We decided, however, to use the second round of the KAP survey (KAP2) to collect additional 

baseline data from Cluster 1 boarding and partial boarding post-primary schools by distributing 

parental consent forms to students before the school break. The idea was to ensure that the 

baseline survey consisted of a representative sample of post-primary schools, thereby allowing 

us to generalize the results of the impact evaluation to all such schools in the districts. 
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We recently learned of several problems that the IP is encountering with the supplemental 

boarding school component of the second round of KAP surveys. These problems could 

potentially have serious implications for sample size and the representativeness of the post-

primary school sample:  

► The IP faced resistance to data collection activities from some schools, where principals 

cited concerns that the survey would take away from exam preparation time (national 

exams in post-primary schools begin in the 2nd week of October) and some head teachers 

did not distribute consent forms to students at all. These schools could not be interviewed. 

► Some schools closed before the end of the term and consent forms were not distributed on 

time. These schools could not be interviewed. 

► Other programs related to HIV/AIDS have interacted with some of the schools and, 

therefore, head teachers decided not to participate in KAP. This is particularly the case of 

private secondary schools. These schools could not be interviewed.  

► The sample frame that the IP provided NORC for selection of the school sample for the 

KAP2 contained errors; it included schools that already participated in the first round of 

KAP. In cases where these schools were randomly selected for the KAP2 sample, they had 

to be removed from the sample and, where possible, replaced.  

NORC has requested from the IP a list of all schools in the KAP2 sample with disposition 

comments for each of the schools. After evaluating the situation we will have a clearer 

impression of the effect that these problems can have on the evaluation. At a minimum, we 

expect a reduction in sample size. 

5. Result 2: As mentioned above, SHRP decided not to include post primary establishments in new 

treatment districts (Cluster 2 and after). Therefore, we will only be able to assess the impact of the 

Result 2 intervention on post-primary educational facilities for Cluster 1 schools.  

 

6. Result 2: Based on the most recent PMP, we note that the Result 2 intervention will no longer be 

conducted in Cluster 3 districts and schools. As a result, NORC will focus its evaluation of Result 2 

on Cluster 1 and Cluster 2 schools. 

7. Result 1: Given program implementation delays in Year 1, the academic term was delayed for one 

week in the 11 districts of Cluster 1 where the IP is working in order to build in time to prepare 

and have teacher guides ready for the second training of teachers. Additional classes to compensate 

for the one week delay are not currently planned. An equivalent delay did not occur in the control 

district schools; therefore, the academic year in those schools will be one week longer. We do not 

anticipate a visible effect, but it is worth mentioning how the reality of the program may affect the 

evaluation.   

8. Result 2: After NORC selected the samples for the impact evaluation of the School Health activity, 

the focus of the intervention underwent some changes in order to align with PEPFAR priorities. We 

were informed that the intervention would target large schools (with over 150 students) in high HIV 

prevalence districts; this brought into question the external validity of the impact evaluation and the 

ability to include non-intervention districts with similar characteristics to treatment districts in the 

design. However, these new criteria do not seem to have affected the actual selection of districts 

and we will proceed with the original evaluation design. However the number of treatment schools 

increased. The IP went ahead with the selection of schools for treatment and control before NORC 

could approve the selection. As a consequence no replacements for control schools were selected. 
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This can result in a smaller sample than needed. The Evaluation Expert discussed this issue with the 

IP and USAID.   

April 2014: 

1. Result 1: During the Cluster 2 EGRA training and pilot test, the P&IE team observers noted 

some issues related to the implementation of three specific EGRA subtasks – Letter Sound 

Knowledge and Word Segmenting, and Oral Passage Reading - and that could have negative 

implications for the impact evaluation. Annex 3 describes the issues in great detail and also lays 

out the implications for the impact evaluation. In short, SHRP was using very stringent 

requirements for accepting letter sounds as correct; for example, while the EGRA toolkit states 

that “For consonants that can represent more than one sound (i.e., c, g), either answer is 

acceptable. For vowels, either the short or long sound is accepted (/i/ as in pin or as in pine),” in 

the SHRP implementation of EGRA only one sound per vowel was being accepted as correct. As 

well, local pronunciations of words – e.g. “muzzah” for mother – were being marked as 

incorrect. This raises the concern that learners who actually know correct letter sounds are 

assessed as not knowing them, since trainers were instructed during training to mark as wrong 

any very slight deviation from the “ideal” sound of a letter.   

This approach can bias the assessment in favor of treatment schools, where students are being 

taught one correct letter sound or a specific pronunciation of a word, relative to control 

schools, where a broader set of letter sounds and pronunciations are being taught. We can take 

as an example the letter B1: the sound of letter B is /b/ or /buh/2. Both sounds are correct and 

accepted as building skills towards early reading ability. However, the current application of 

EGRA in Uganda only accepts a perfect clipped sound /b/ as correct. Marking /buh/ as wrong is 

likely to punish learners in control schools more than it punishes learners in treatment schools, 

because teachers in treatment schools are trained to teach /b/ as the only correct sound while 

teachers in control schools are likely to use either /b/ or /buh/ given that both sounds are 

considered correct. This approach of “teaching to the test” will bias impact findings in favor of 

treatment schools. NORC is exploring options for measuring this bias in order to adjust impact 

measures; towards this end, we briefly discussed some alternatives with USAID, such as 

measuring the bias by conducting experiments to test more and less restrictive versions of 

EGRA administration.  

2. Result 1: Possible contamination of controls. Because the SHRP team is not planning to expand 

SHRP implementation to additional districts for Cluster 1, they are planning to implement Result 

1 activities in control CCTs in the 11 original districts starting in 2014 in order to meet target 

numbers of trained teachers. However, they plan to exclude the control schools within the 

control CCTs which were selected for the EGRA data collection and intervene only in the  

schools from control CCTs which have not been included in the EGRA data collection. Hence, 

according to the SHRP M&E Team Lead, no teachers in any grade (P1 through P4) in the EGRA 

control schools will be trained; nor will instructional materials be distributed to these schools. 

 

1 Similar problems exist with many other consonants such as D, T, P, K, G, etc. 

2 RTI International, EGRA Toolkit,  March 2009 
https://www.eddataglobal.org/documents/index.cfm?fuseaction=pubDetail&ID=149 

 

https://www.eddataglobal.org/documents/index.cfm?fuseaction=pubDetail&ID=149
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CCTs associated with these control clusters will be strictly instructed not to provide any 

assistance to these control schools.  

Strict exclusion of control schools from treatment is critical for the integrity of the impact 

evaluation design. While SHRP staff has assured us that no control schools will receive any 

semblance of the Result 1 interventions, we are nonetheless concerned by the possibility of 

contamination through CCTs or spillover of materials. Any contamination of the control schools 

will lead to underestimation of the effects of the SHRP Result 1 interventions. We have made 

this concern clear to both the IP and USAID, and requested that SHRP put in place adequate 

safeguards to ensure that the control schools in our sample will not be contaminated. 

3. Result 1: Non-systematic replacement of sample schools. During Cluster 2 baseline data 

collection in Mbale district, the SHRP team opted to exclude control schools that use or were 

presumed to use Luganda and English instead of Lumasaaba as the medium of instruction. The 

appropriate procedure to replace these schools (following the replacement rule provided) was 

not followed. Two of these non-Lumasaaba instruction schools were replaced by schools in 

which the medium of instruction is Lumasaaba; these replacements were picked from the list of 

preselected schools designated as replacements. The rest of the non-Lumasaaba instruction 

schools in the district sample were neither assessed nor replaced. We indicated to the IP and 

USAID that this approach was neither appropriate to keeping the integrity of a random sample 

nor conducive to comparing SHRP schools to the average public school in Uganda. First, 

replacing sample schools with hand-picked replacements creates problems with the sample 

balance. Second, the aim of the evaluation is to assess reading ability of learners in English and 

local language. While it is not possible to test them in the local language (Lumasaaba, in this 

case) in schools that do not teach in Lumasaaba, it would still have been possible to test 

student's performance in English. As such, NORC’s Evaluation Expert urged SHRP staff to 

conduct the EGRA in English in these schools as soon as we learned of the situation. However, 

the SHRP team did not comply with this request in a timely manner. Therefore, NORC decided 

that the impact analysis will need to exclude Mbale district altogether.  

4. Result 1: Manafwa district is encountering a serious crisis created by teacher transfers in the 

region. We learned during field observations that most of the teachers trained by SHRP in 

January 2014 in this region have been transferred to other schools: four of the treatment 

schools visited by our local staff did not have a trained P1 teacher, because s/he had been 

transferred. It will be critical to have information about the whereabouts of teachers trained by 

SHRP, since transfers of trained teachers away from treatment schools will have a severe effect 

on the impact evaluation. If these teachers end up at control schools, the impacts will be even 

more skewed. We will work with the IP and through our performance evaluation to try and 

capture the movement of trained teachers between schools. 

 

 


